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• Right of Way Clearance is the last major activity necessary to complete the design
phase of this project.  Outstanding acquisition offers for temporary and permanent
construction easements, and utility relocations remain.  Right of Way funding for STIP
projects has been cut until November.  An exception request has been submitted to
provide the necessary right of way funding in spite of the current spending guidelines.
We are awaiting approval of the request.  In the meantime, work continues as possible.

• Archeological subsurface studies in the vicinity of Branciforte Ave. (the Lorenzana
Adobe, a known National Register archeological site) were completed the week of
October 4-8, 2004.  Laboratory processing of artifacts and/or soil samples is scheduled
for completion by December 20, 2004.  This site will be impacted by soundwall
construction.  

• Design remains on schedule.  Final design details are being completed, and cost
estimates checked.  


